CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 12/19/2013
Action Requested By: Agenda Item Type
Engineering Resolution

Subject Matter:

Modification No. 3 to Agreement with Littlejohn Engineering Associates, Inc. d/b/a G. W. Jones
& Sons Consulting Engineers

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Littlejohn Engineering
Associates, Inc. d/b/a G. W. Jones & Sons Consulting Engineers for Holmes Avenue and Pinhook
Creek Bridge Improvements, Project No. 65-04-BR07, by Modification No. 3

04-644, 08-49 & 10-478

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why It is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

Design modification which replaces Resolution No. 13-941 of November 21, 2013, due to clerical

error in computation of total contract amount. Account No. N/A. No additional City Funds
Involved.

Associated Cost:L j Budgeted Item:Select...

MAYOR RECOMMENDS OR CONCURS: Select...
2

K@\{L;epartment Head: . ﬁﬂa/ﬁb Date: /2 {X_ [3

(VAN VR

Ised 3/12/2012




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 12/19/2013
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification 3

Document Name: GW Jones-Holmes Ave Bridge Projeclt No. 65-04-BR07

City Obligation Amount: N/A
Total Project Budget: N/A

Uncommitted Account Balance: N/A
Account Number: N/A

No Additional City Funds Required.

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

———

Applicable

Department ) Signature Date
1) Originating ql/ . 21713
2) Legal >3 ﬁ* 19-)3
3) Finance ,7’/'ql//%

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 13-

WHEREAS a clerical error was made in Modification No. 3 to
the Agreement between City of Huntsville and Littlejohn
Engineering Associates, Inc. d/b/a G. W. Jones & Sons Consulting
Engineers for Holmes Avenue and Pinhook Creek Bridge
Improvements, Project No. 65-04-BR07, as adopted by Resolution
No. 13-941 of November 21, 2013, and

WHEREAS the City of Huntsville desires to correct that
error by rescinding that modification and replacing it with a
revised version, now therefore

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 3 to the Agreement with Littlejohn Engineering
Associates, Inc. d/b/a G. W. Jones & Sons Consulting Engineers,
adopted and approved on the 12th day of August, 2004, by the City
Council of the City of Huntsville, Alabama by Resolution No. 04-
644, and amended on the 10th day of January, 2008, by Resolution
No. 08-49, and amended on the 24th day of June, 2010, by
Resolution No. 10-478, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from TWO HUNDRED EIGHTY-EIGHT THOUSAND TWO
HUNDRED EIGHT AND .50/100 DOLLARS ($288,208.50) to THREE HUNDRED
ELEVEN THOUSAND THIRTY~FOUR AND .50/100 DOLLARS ($311,034.50),
including this Modification No. 3, an increase of TWENTY-TWO
THOUSAND EIGHT HUNDRED TWENTY-SIX AND NO/100 DOLLARS
($22,826.00). New end date: December 31, 2013. Said agreement
supersedes agreement adopted and approved by the City Council on
the 21st day of November, 2013, by Resolution No. 13-941. The
Modification previously approved is hereby rescinded due to
clerical error and is replaced with the attached Modification.
Revised Agreement is substantially in words and figures similar
to that document attached hereto and identified as "Modification
No. 3 to Agreement between City of Huntsville and Littlejohn
Engineering Associates, Inc. d/b/a G. W. Jones & Sons Consulting
Engineers for Holmes Avenue and Pinhook Creek Bridge
Improvements, Project No. 65-04-BR07, as adopted by Resolution
No. 04-644 of August 12, 2004, and amended by Resolution No. 08—
49 of January 10, 2008, and amended by Resolution No. 10-478 of
June 24, 2010~ consisting of a total of three (3) pages plus
seven (7) additional pages consisting of Attachment “A”, and the
date of December 19, 2013, appearing on the margin of the first
page, together with the signature of the President or President
Pro Tem of the City Council, and an executed copy of said
document being permanently kept on file in the Office of the City
Clerk of the City of Huntsville, Alabama.




ADOPTED this the

19th

day of December , 2013.

APPROVED this the

19th

President of the City Council of
the City of Huntsville, Alabama

day of December , 2013.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 3 to Agreement between
the City of Huntsville and Littlejohn

COUNTY OF MADISON ) Engineering Associates, Inc. d/b/a G. W.
Jones & Sons Consulting Engineers for
Holmes Avenue and Pinhook Creek Bridge
Improvements, Project No. 65-04-BR07. as
adopted by Resolution No. 04-644 of
August 12, 2004, and amended by
Resolution No. 08-49 of January 10, 2008,
and amended by Resolution No. 10-478 of
June 24, 2010

THIS IS MODIFICATION NO. 3 TO AN AGREEMENT to rescind and
replace Resolution No. 13-941 which was executed by all parties on November 21, 2013,
and entered in on the 12th day of August, 2004, in the amount of ONE HUNDRED
THIRTY-TWO THOUSAND FIVE HUNDRED EIGHTY-NINE AND .25/100
DOLLARS ($132,589.25), and amended on the 10th day of January, 2008, in the amount
of FOURTEEN THOUSAND NINE HUNDRED SEVENTY-NINE AND NO/100
DOLLARS (814,979.00), for a total revised coptract amount of ONE HUNDRED
FORTY-SEVEN THOUSAND FIVE HUNDRED SIXTY-EIGHT AND .25/100
DOLLARS ($147,568.25), and amended on the 24th day of June, 2010, in the amount of
ONE HUNDRED FORTY THOUSAND SIX HUNDRED FORTY AND .25/100
DOLLARS ($140,640.25), for a total revised contract amount of TWO HUNDRED
EIGHTY-EIGHT THOUSAND TWO HUNDRED EIGHT AND .50/100 DOLLARS
($288,208.50), The original Agreement is hereby amended by Modification No. 3 dated
December 19, 2013, in the amount of TWENTY-TWO THOUSAND EIGHT
HUNDRED TWENTY-SIX AND NO/100 DOLLARS ($22,826.00), for a total revised
contract amount of THREE HUNDRED ELEVEN THOUSAND THIRTY-FOUR AND
.50/100 DOLLARS ($311,034.50), by and between the City of Huntsville, Alabama, a
municipal corporation in the State of Alabama (Owner) and LITTLEJOHN
ENGINEERING ASSOCIATES, INC. D/B/A G. W. JONES & SONS CONSULTING
ENGINEERS, (ENGINEER).

WITNESSETH

WHEREAS, a clerical error was made in Modification No. 3 to the Agreement
between City of Huntsville and Littlejohn Engineering Associates, Inc. d/b/a G. W. Jones
& Sons Consulting Engineers for Holmes Avenue and Pinhook Creek Bridge
Improvements, Project No. 65-04-BR07, as adopted by Resolution No. 13-941 of
November 21, 2013, and

WHEREAS, the City of Huntsville desires to correct that error by rescinding the
previous version of the modification and replacing it with this version as set forth below:

President of the City Council of the City
of Huntsville, AL
Date: December 19, 2013




R ——— e —

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
August 12, 2004, and amended on January 10, 2008, and amended on June 24, 2010, has
proposed a change, identified as Attachment "A" to the Original Agreement. This
modification delineates a change of the typical section for Holmes Avenue Bridge as a
result of ATRIP funds being involved in the project.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Littlejohn Engineering Associates, Inc. d/b/a G. W. Jones & Sons
Consulting Engineers will provide for design modification for changes of
the typical section for Holmes Avenue Bridge as a result of ATRIP funds
being involved in the project at a time and materials cost not to exceed
TWENTY-TWO THOUSAND EIGHT HUNDRED TWENTY-SIX AND
NO/100 DOLLARS ($22,826.00). New end date: December 31,2013.

2. Item #1 shall be performed in accordance with the original agreement
dated August 12, 2004, and approved by the City Council by Resolution
No. 04-644, and as described in the letter from Harry Wilson to Kathy
Martin, dated October 9, 2013, shown as Attachment “A”.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4. All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor



ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2013.

Notary Public
My Commission Expires:



ENGINEER: LITTLEJOHN
ENGINEERING ASSOCIATES, INC.
D/B/A G. W. JONES & SONS
CONSULTING ENGINEERS

By: ) i \/u/l"
“ 0

ATTEST:

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Harry M. Wilson, as Principal, is signed to the foregoing instrument, and who
is known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the H th day of Dcomber, 2013.
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ATTACHMENT “A”

GWJONES

& Sons Consulting Engineers

October 9, 2013

ville, Alabama 35801

~ RE:  Holmes Avenue Bridge over Pinhook Creek
Project Number ACAAS58618-DE-A195

Dear Ms. Martin:

We appreciate you taking the time last week to discuss the required re-design of the Holmes Avenue Bridge section
regarding the positive separation versus a 9” curb. As you know this project was started several years back and at
the time of beginning our design team had the understanding that the project was to have a contribution of Federal
Funding which would require positive separation between traffic and pedestrians. The Federal Funding was
subsequently replaced in May 2012, see letter attached, with ATRIP funding. This allowed the design of the
positive separation to be amended. The request to change the design to a 9” curb has been accomplished and the
plans have been re-submitted to ALDOT for review. This change has caused both AECOM and GW Jones to
expend additional effort to accomplish this task which we consider to be additional services due to the timing of the
change request and the previous communications. We would appreciate consideration of an amendment to cover
these additional costs that are summarized in the attachments,

Sincerely,

Cc: Mr. Keith Kelly, P.E., AECOM

401 FRANKLIN ST, SUITEB  HUNTSVILLE, AL 35801 S
T 256.5333311 F 256.535.9756 Aty

www leainc.com s
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10/9/2013 Alabama Department of Transportation 11.41 AM

Project No. ACAA58618-DE-A195

County Madison - City of Huntsville
Description Holmes Ave over Pinhook Creek
Scope of Work Bridge

Project Length 0.00 Miles B!
Consultant GW Jones & Sons Consulting Engineers u
GRAND TOTAL OF FEE PROPOSAL
Corridor Study $0
Field Surveys $0
Preliminary Roadway Plans $0
Preliminary Bridge Plans $0
Right-of-Way Map, Tract Sketches and Deeds $0
Roadway Plans $22 826
Bridge Plans

GRAND TOTAL FEE $22,826

Combined overhead rate (%) >>>>>>>>>>>>>>>

Facilities Capital Cost of Money (if used) >>>>>>

LABOR RATES
Classification Daily Rate
Project Manager $0.00
[Engineer $0.00
Senior Designer $200.00
Environmental $0.00
[Engineering Technician/CADD $0.00
Environmental Technician $0.00
Clerical $0.00
PLS $0.00
Survey Crew $0.00

**Certification of Out-of-Pocket Expenses:

If Out-of-Pocket Expenses are included in this proposal, we hereby certify that these costs are not
included in the Combined Overhead Rate and are typically invoiced to all clients as a direct job cost.

- lo-09-413
Signed Date
-
Position/Title

Form Revised 10-25-07
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10/9/2013 Alabama Department of Transportation 11:41 AM

Project No. ACAA58618-DE-A195
County Madison - City of Huntsville '
Description Holmes Ave over Pinhook Creek
Scope of Work Bridge
Project Length 0.00 Miles

C_gnsultant GW Jones & Sons Consulting Engineers
Fee Proposal (Roadway Plans)

PERSONNEL COST
Man-days x Daily Rate
Project Manager (10% of Eng.) 0.00] $ - $ -
[Engineer 0.00{ $ - 18 -
Senior Deisnger 2.00]$ 20000]$ 400.00
[Engineering Technician/CADD 0.00{ $ - $ -
Clerical 0.00} $ - $ -
Total Direct Labor $ 400.00
Combined Overhead (%) |  153.02] $ 612.08
Out-of-Pocket Expenses** $ -
Sub-Total | $ 1,012.08
Operating Margin (15%) $ 151.81
Sub-Total $ 1,163.89
SUB-CONSULTANTS (attach man-day & fee FROM each sub-consuitant; show total fee for each here)
AECOM Bridge Sub-Consultant $ 20,629.00
$ -
$ N
Subconsultant Administration Expense (5%) $ 1,031.45
Sub-Total | $ 22,824.34
Facilities Capital Cost of Money (% of Direct Labor) | 0.38] E 1.52
TOTAL FEE | $ 22,825.86

**See Grand Total Fee sheet

Form Revised 10-25-07
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Alabama Department of Transportation

12/19/13

12:26 PM

Project No. ACAA68618-DE-A195 (935)

County Madison - City of Huntsville

Description Holmes Ave over Pinhook Creek

Scope of Work Bridge

Project Length 0.00 Miles

Consuitant AECOM

GRAND TOTAL OF FEE PROPOSAL

Corridor Study
Field Surveys
Preliminary Roadway Plans

Preliminary Bridge Plans

Right-of-Way Map, Tract Sketches and Deeds

Roadway Plans

Bridge Plans $20,629
GRAND TOTAL FEE $20,629|

Combined overhead rate (%) >>>>>>>5>>>>>>>> 163.4

Facilities Capital Cost of Money (ifused) >>>>>> [ 0]

LABOR RATES

Classification Dally Rate

Project Manager - Bridge Engineer $381.20

Bridge Technician - CADD $260.24

**Certification of Out-of-Pocket Expenses:

If Out-of-Pocket Expenses are included in this proposal, we hereby certify that these costs are not
included in the Combined Overhead Rate and are typically invoiced to all clients as a direct job cost.

3{27(}3

Signed / Date

f’lo}‘\x Mansgae .

Position/Title

Form Revised 2-7-11
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ALABAMA DEPARTMENT OF TRANSPORTATION

FEE COMPUTATIONS FOR PREPARING BRIDGE DESIGN & PLANS

Consultant: AECOM

Submiital Date: PROJECT NO:
DESCRIPTION:
COUNTY:
SHEET TITLE NO. OF
SHEETS

Index, Notes, Quantities, & Required
General Plan & Elevation
Foundation Layout

Span 1

Girder Detalls - Span 1
Span 2

Girder Detalls - Span 2
Span 3

Girder Detalis - Span 3
Span4

Girder Detalls - Span 4
Transverse Bars in Sidewalk
Deck Cross Section
Webwall Details
Incremantal Elevations
Barrier Rai

Barrier Rall Detalls
Abutment No. 1
Abuiment No. 5
Abutment Detalis

Bent No. 2

Bent No. 3

Bent No. 4

Bent Details

TOTALS - Total # Shts

ACAA58618-DE-A185 (935)
Hoimes Ave over Pinhook Creek
Madison - City of Huntsville

CONSULTANT ESTIMATED MANDAYS

ENGR.

TOTAL
days/sheet DAYS daysisheet DAYS

TECH.

C 025 ] o2

0% ] o2 026 |

L1 1 j o

. N | 1 ] 1

CT T 9 1 o

T 71 1

C T T3 o

Tt 1

T o1 o

| I e

C 3 T 906 1 o

T 71

C T 1

| I | 1 1 1

o1 7 1

1T 02 ] o2 0.25

1+ 1 0 J o | o |

L1 _f o5 I o5 § o5 |

5T 95 1 os o5 1

L 31 I 025 | o025

C T o 1 o2

LT T 025 ] o2

T T o2 ] o

C T o2 ] o
24 Engr. Days 1" Tech. Days

TOTAL

0.25

0.5

05

0.25

0.25

0.25

0.25

0.25

10.25

12:26 PM

Form Revised 2-7-11
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8/27/2013 ALABAMA DEPARTMENT OF TRANSPORTATION 12:26 PM

FEE COMPUTATIONS FOR BRIDGE PLANS

Consultant: ﬁECOIﬂ 1]PROJECT NO: CAA58618-DE-A195 (935)
DESCRIPTION: Holmes Ave over Pinhook Creek
. COUNTY: adison - City of Huntsville

EMPLOYEE WAGES:
Project Manager (10% of Engineer)
>>3535>>> 1.10 Days $391.20 perDay = $430.32
Engineer 11.00 Days x $39120 perDay = $4,303.20
Technician 10.25 Days X $260.24 perDay = $2,667.46
TOTAL DIRECT LABOR $7,400.98
Combined Overhead (%) >>>>> 153.40 % x $7,400.98 = $11,353.10
SUBTOTAL COSTS = $18,754.08
Out-of-pocket expense*™ = § -
PROFIT (10%) = $1,875.41
TOTALBRIDGE FEE = $20,629.49

**See Grand Total Fee sheet

Form Revised 2-7-11
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2 L.ABAN A DEPARTMENT OF TRANSSORTATION
1409 Coliseum Boulevard
Montgomery, Alabama 36110

Telephone: 334/242-6311 » Fax No.: 334/262-804 1

May 31, 2012

To ATRIP Phase One Funding Recipients:

Your project has been selected for funding under Phase One of the Alabama Transportat‘on
Rehabilitation and Improvement Program (ATRIP). As such, the project has been assigned a
Federal Aid (FA) number and an ATRIP reference number for tracking, and an ALDOT CPMS
number for-internal accounting purposes. The FA and ATRIP numbers should be used for any
correspondence you may have with ALDOT concerning the project.

We request your assistance in completing the enclosed project questionnaire and retu-ning it to
ALDOT. Doing so will provide the status of the project and enable ALDOT to assist in
preparing the project for completion. If you respond yes to any of the lines of inquiry piease
provide a copy of documentation supporting your response. As an example, if you indicate that
you have an approved Materials Report pleese provide a copy when you return your
questionnaire.

Please note many of tie selected projects have received preliminary environmental approval
based upon the projec: scope {urnished in your application. If the environmental approval line of
the questionnaire is completed by ALDOT, then your projec! has preliminary environmental
approval and shouid require no further resource agency coordination unless the scope of work
changes or we receive requests for additional information.

If you have any questions please feel free to contact Mr. Edward Austin. ALDOT Innovative
Programs Bureau Chief, at (334) 242-6751.

n R. Coé ’7

ransportation Director

JRC/ENA/TWR

cc: Mr. D.W. Vaughn
Mr. Ronnje Baldwin
Division Engineer
VMr. Edward Austin
File

ENCLOSURE



